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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 
 

A. The purpose of this bilateral modification is to: 
 

1) Incorporate Contract Change Proposal (CCP 02-126), Request for an Equitable Adjustment, 
Ascension Island Income and Import Tax.  The contractor’s proposal, dated 7 May 02, is hereby 
incorporated by reference.  This CCP accounts for the increase in contract cost resulting from 
income and import taxes being levied on the contractor’s Ascension Island foreign national 
workforce.  The total amount of this modification is $3,808,851, which includes $3,576,386 in 
cost and $232,465 in associated award fee pools.  FY 02-06 CLIN x001, x002, and Award Fee 
CLINs x009AA, x009AB, x009AC, x009AD, x009AE, and x009AF have been increased as a 
result of CCP 02-126.  

 
2) Funds in the amount of $141,482.00 are added to CLIN 2010AC-Contractor Acquired Property 

(CAP). 
 

3) The cover page of Section J is administratively changed to correct the date of the Performance 
Standards Document to 01 Sep 01. 

 
All changes are denoted by a vertical line in the right margin.  
 
B.   Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$176,298,153 to $176,786,709 an increase of $488,556. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

FY 02 CLINs 2002 (Technical Services) in increased by $347,074, 2009AE (Award Fee) is increased by 
$19,337, 2009AF (Award Fee) is increased by $3,223, and 2010AC Contractor Acquired Property (CAP) is 
increased by $141,482.  Pages B-13, B-14, B-15, B-16, B-17, B-18, B19, B-20, B-22, B-23, B-24, B-25, B-
27, B-28, B-29, B-30, B-32, B-33, B-34, B-35 and B-37 are hereby superseded by the attached replacement 
pages B-13, B-14, B-15, B-16, B-17 B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, 
B-32, B-33, B-34, B-35 and B-37 marked “Modification P00083.”   
 
Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification 
P00083.”   

 
 (3) Section G – Contract Administration Data 
 

SUMMARY FOR THE PAYMENT OFFICE: 
 
Funding in the amount of $488,556 is obligated with this modification.  ACRN CA is changed to show an 
increase of $477,440.  ACRN CQ is changed to show an increase of $11,116.  Page G-1.2 is hereby 
superseded by the attached replacement page G-1.2 marked “Modification P00083.” 
 

4) Section J – Cover Page. 
 
The cover page is administratively changed to correct the most current date of the Performance Standards 
Document to 01 Sep 01. 
 

C.   All other contract terms and conditions remain unchanged. 
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D.   Release of Claims: In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 02-126, dated 7 May 02, the contractor releases the government from any and all 
liability under this contract for further equitable adjustment attributable to such facts or circumstances 
giving rise to the reference proposal. 

 
////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
2001 RESERVED     1 JO  $                        -    

  (Operations and Maintenance - 48hr range turn time)         
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $                            -       $                  -          

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,359,313  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)           
   From Change To       
  Est. Cost  $             45,012,239   $       347,074   $   45,359,313        

2003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $              328,255  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)         
  Baseline $7.97M          

2003AA Cost-Plus-Fixed Fee          
   From Change  To      

2003AA01 Est. Cost $305,061   $305,061       
   From Change  To      

2003AA02 Fixed Fee $23,194   $23,194       
2003AB Firm Fixed Price          

   From Change  To      
     $                            -    $0  $0        

2004 RESERVED             
2005 PRICE OPTION CLIN -     1 JO  $              188,633  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  188,633     $        188,633        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,444,811  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,444,811   $                -     $     1,444,811        

2007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           3,093,431  
  (Cost-Plus-Award Fee)           
   From Change  To       
  Est. Cost  $               3,093,431     $     3,093,431        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -    
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AB RESERVED        $                        -    
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AC RESERVED        $                        -    
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -       $                  -          

2009AD Award Fee Pool Earned        $           1,189,249  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249     $     1,189,249        

2009AE Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $           1,492,418  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,473,081   $         19,337   $     1,492,418        

2009AF Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $              247,490  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  244,267   $           3,223   $        247,490        

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned        $                  5,109  

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109   $                -     $            5,109        

2009AL Award Fee Pool Available/Earned (Contingent Liability until FDO determination)  $                  6,131  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,131   $                -     $            6,131        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  1,022  

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022   $                -     $            1,022        

2009AN Award Fee Pool Earned        $                39,130  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                    39,130     $          39,130        

2009AP Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                46,956  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,956     $          46,956        

2009AQ Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  7,826  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826     $            7,826        

2009AR Award Fee Pool Earned        $                54,341  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341   $                -     $          54,341        

2009AS Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $              101,075  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  101,075     $        101,075        

2009AT Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                16,890  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    16,890     $          16,890        
            

  TOTAL PROPOSED AWARD FEE   (*)                        $           3,207,637  
         
 AWARD FEE EARNED      $           1,287,829  
         
 AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination  $           1,919,808  
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

2010 REIMBURSABLE SERVICES         
  (Non-fee bearing)             
           

2010AA Overtime    1 JO  $           5,845,480  
   From Change To      
  Est. Cost  $               5,845,480   $                -     $     5,845,480        
           

2010AB Travel and Per Diem    1 JO  $              772,344  
   From Change To      
  Est. Cost  $                  772,344     $        772,344        
           

2010AC Contractor Acquired Property (CAP)   1 JO  $         10,806,094  
   From Change To      
  Funding  $             10,664,612   $       141,482   $   10,806,094       
   Est. Amount Unfunded Funded      
  Est. Cost  $             10,806,094   $                -     $   10,806,094        
           

2010AD Downrange A&E     1 JO  $           1,590,000  
   From Change To      
  Est. Cost  $               1,590,000   $                -     $     1,590,000        
           

2010AE Downrange Construction    1 JO  $                        -    
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -     $                -     $                  -          
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -    
         
  ESTIMATED COST (CLIN 2003)                      $                        -    
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -    
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -    
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -    
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,086,188  
         
  ESTIMATED COST (CLIN 2003)                      $              328,255  
         
  AWARD FEE EARNED      $           1,287,829  
         
  AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)             $           1,919,808  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         19,013,918  
         
  TOTAL ESTIMATED AMOUNT  FY02      $         72,635,998  
         
  TOTAL FUNDED AMOUNT FY02          $         70,716,190  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         42,631,357  

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        41,869,131   $    762,226  $    42,631,357        

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         43,887,577  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,125,351   $    762,226   $    43,887,577        
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -    $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018     $         183,018        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,491,724  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724   $             -     $      1,491,724        

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,959,240  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $          1,959,240     $      1,959,240        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Available/Earned       $           1,153,106  

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,132,462   $      20,644  $      1,153,106        

3009AB Award Fee Pool Available/Earned       $           1,383,620  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,358,848   $      24,772  $      1,383,620        

3009AC Award Fee Pool Available/Earned       $              230,515  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             226,386   $        4,129  $         230,515        

3009AD Award Fee Pool Available/Earned       $           1,190,879  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost  $          1,170,235   $      20,644   $      1,190,879        

3009AE Award Fee Pool Available/Earned       $           1,424,447  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost  $          1,399,675   $      24,772   $      1,424,447        

3009AF Award Fee Pool Available/Earned       $              237,319  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost  $             233,190   $        4,129   $         237,319        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Available/Earned       $                  4,957  

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957     $             4,957        
          

3009AL Award Fee Pool Available/Earned       $                  5,948  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948     $             5,948        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991  

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991     $                991        

3009AN Award Fee Pool Available/Earned       $                40,401  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               40,401     $           40,401        

3009AP Award Fee Pool Available/Earned       $                48,481  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481     $           48,481        

3009AQ Award Fee Pool Available/Earned       $                  8,080  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080     $             8,080        

3009AR Award Fee Pool Available/Earned       $                54,273  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               54,273     $           54,273        

3009AS Award Fee Pool Available/Earned       $                62,710  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               62,710     $           62,710        

3009AT Award Fee Pool Available/Earned       $                10,367  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               10,367   $             -     $           10,367        
            

  TOTAL PROPOSED AWARD FEE                            $           5,856,094  
         
 AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)     $           3,003,449  
         
 AWARD FEE (CLINS 3009AD-AT)      $           3,088,853  
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         46,265,339  
         
  ESTIMATED COST (CLIN 3003)                     $                        -    
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           3,003,449  
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,802,567  
         
  TOTAL ESTIMATED AMOUNT  FY03      $         65,071,355  
                
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    $         47,521,559  
         
  ESTIMATED COST (CLIN 3003)                     $                        -    
         
  AWARD FEE (CLINS 3009AD - AT)                $           3,088,853  
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,802,567  
         
  TOTAL ESTIMATED AMOUNT  FY03          $         66,412,979  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,234,439  

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        42,442,738   $  791,701  $    43,234,439        
            

4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,536,543  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        43,744,842   $  791,701   $    44,536,543        
            

4003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
 Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
  From Change  To      

4003AA01 Est. Cost $0  $0  $0       
  From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003ABFirm Fixed Price          

  From Change  To      
    $                       -    $0  $0        

4004RESERVED             
            

4005PRICE OPTION CLIN -    1 JO  $              189,853  
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             189,853     $         189,853        
            

4006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,546,020   $           -     $      1,546,020        
            

4007RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,857,070  
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $          1,857,070   $           -     $      1,857,070        
F08650-00-C-0005 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008DATA REQUIREMENTS     1 JO  $NSP  
4009AWARD FEE POOL       Available Pool  

 (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned       $           1,171,023  

 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
  From Change To     
 Est. Cost  $          1,149,581   $    21,442  $      1,171,023        

4009ABAward Fee Pool Available/Earned       $           1,405,120  
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
  From Change To     
 Est. Cost  $          1,379,390   $    25,730  $      1,405,120        

4009ACAward Fee Pool Available/Earned       $              234,095  
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
  From Change To     
 Est. Cost  $             229,807   $      4,288  $         234,095        

4009ADAward Fee Pool Available/Earned       $           1,206,289  
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
  From Change To     
 Est. Cost  $          1,184,847   $    21,442   $      1,206,289        

4009AEAward Fee Pool Available/Earned       $           1,447,439  
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
  From Change To     
 Est. Cost  $          1,421,709   $    25,730   $      1,447,439        

4009AFAward Fee Pool Available/Earned       $              241,147  
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
  From Change To     
 Est. Cost  $             236,859   $      4,288   $         241,147        

4009AG- 4009AJ  RESERVED             
4009AKAward Fee Pool Available/Earned       $                  5,142  

 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
  From Change To     
 Est. Cost  $                 5,142     $             5,142        
         

4009ALAward Fee Pool Available/Earned       $                  6,170  
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
  From Change To     
 Est. Cost  $                 6,170     $             6,170        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                  1,028  

 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
  From Change To     
 Est. Cost  $                 1,028     $             1,028        

4009ANAward Fee Pool Available/Earned       $                41,871  
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
  From Change To     
 Est. Cost  $               41,871     $           41,871        

4009APAward Fee Pool Available/Earned       $                50,246  
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
  From Change To     
 Est. Cost  $               50,246     $           50,246        

4009AQAward Fee Pool Available/Earned       $                  8,374  
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
  From Change To     
 Est. Cost  $                 8,374     $             8,374        

4009ARAward Fee Pool Available/Earned       $                50,300  
 01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
  From Change To     
 Est. Cost  $               50,300   $           -     $           50,300        

4009ASAward Fee Pool Available/Earned       $                60,355  
 01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
  From Change To     
 Est. Cost  $               60,355   $           -     $           60,355        

4009ATAward Fee Pool Available/Earned       $                10,055  
 01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
  From Change To     
 Est. Cost  $               10,055   $           -     $           10,055        
           

 TOTAL PROPOSED AWARD FEE                            $           5,938,694  
        
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)     $           3,043,779  
        
AWARD FEE (CLINS 4009AD-AT)      $           3,128,416  
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 ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $         46,827,382  
        
 ESTIMATED COST (CLIN 4003)                     $                        -    
        
 AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)               $           3,043,779  
        
 ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,155,806  
        
 TOTAL ESTIMATED AMOUNT  FY04      $         66,026,967  
               
         
 ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)    $         48,129,486  
        
 ESTIMATED COST (CLIN 4003)                     $                        -    
        
 AWARD FEE (CLINS 4009AD - AT)                $           3,128,416  
        
 ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,155,806  
        
 TOTAL ESTIMATED AMOUNT  FY04          $         67,413,708  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,413,750  

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,591,694   $           822,056  $   44,413,750        
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,753,120  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,931,064   $           822,056   $   45,753,120        

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -    $0  $0        

5004 RESERVED             
5005 PRICE OPTION CLIN -    1 JO  $              195,441  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441     $        195,441        

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136   $                     -     $     1,590,136        
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $          1,255,703   $                     -     $     1,255,703        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $           1,202,967  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,180,703   $             22,264  $     1,202,967        

5009AB Award Fee Pool Available/Earned       $           1,443,447  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,416,730   $             26,717  $     1,443,447        

5009AC Award Fee Pool Available/Earned       $              240,480  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             236,027   $               4,453  $        240,480        

5009AD Award Fee Pool Available/Earned       $           1,239,243  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,216,979   $             22,264   $     1,239,243        

5009AE Award Fee Pool Available/Earned       $           1,486,977  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,460,260   $             26,717   $     1,486,977        

5009AF Award Fee Pool Available/Earned       $              247,733  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             243,280   $               4,453   $        247,733        

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293     $            5,293        
          

5009AL Award Fee Pool Available/Earned       $                  6,352  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 6,352     $            6,352        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned       $                  1,059  

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059     $            1,059        

5009AN Award Fee Pool Available/Earned       $                43,066  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066     $          43,066        

5009AP Award Fee Pool Available/Earned       $                51,679  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679     $          51,679        

5009AQ Award Fee Pool Available/Earned       $                  8,613  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                 8,613     $            8,613        

5009AR Award Fee Pool Available/Earned       $                34,011  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               34,011   $                     -     $          34,011        

5009AS Award Fee Pool Available/Earned       $                40,810  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               40,810   $                     -     $          40,810        

5009AT Award Fee Pool Available/Earned       $                  6,799  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 6,799   $                     -     $            6,799        
            

  TOTAL PROPOSED AWARD FEE                            $           6,058,529  
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)     $           3,084,576  
         
 AWARD FEE (CLINS 5009AD-AT)      $           3,171,635  
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)      $         47,455,030  
         
  ESTIMATED COST (CLIN 5003)                     $                        -    
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,084,576  
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,504,216  
         
  TOTAL ESTIMATED AMOUNT  FY05      $         67,043,822  
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)    $         48,794,400  
         
  ESTIMATED COST (CLIN 5003)                     $                        -    
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,171,635  
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,504,216  
         
  TOTAL ESTIMATED AMOUNT  FY05          $         68,470,251  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,535,018  

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             44,681,689   $    853,329  $    45,535,018        

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,912,759  
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             46,059,430   $    853,329   $    46,912,759        

6003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
   From Change  To      

6003AA01 Est. Cost $0  $0  $0       
   From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003AB Firm Fixed Price          

   From Change  To      
     $                            -    $0  $0        

6004 RESERVED             
6005 PRICE OPTION CLIN -    1 JO  $              201,214  

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  201,214     $         201,214        

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677  
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677   $             -     $      1,635,677        

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $               1,287,446   $             -     $      1,287,446        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,233,337  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,210,226   $      23,111  $      1,233,337        

6009AB Award Fee Pool Available/Earned       $           1,479,890  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,452,157   $      27,733  $      1,479,890        

6009AC Award Fee Pool Available/Earned       $              246,552  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  241,930   $        4,622  $         246,552        

6009AD Award Fee Pool Available/Earned       $           1,270,652  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,247,541   $      23,111   $      1,270,652        

6009AE Award Fee Pool Available/Earned       $           1,524,667  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,496,934   $      27,733   $      1,524,667        

6009AF Award Fee Pool Available/Earned       $              254,013  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  249,391   $        4,622   $         254,013        

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450     $             5,450        
          

6009AL Award Fee Pool Available/Earned       $                24,539  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539     $           24,539        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned       $                  1,090  

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      1,090     $             1,090        

6009AN Award Fee Pool Available/Earned       $                44,300  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300     $           44,300        

6009AP Award Fee Pool Available/Earned       $                53,160  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160     $           53,160        

6009AQ Award Fee Pool Available/Earned       $                  8,860  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860     $             8,860        

6009AR Award Fee Pool Available/Earned       $                34,871  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871   $             -     $           34,871        

6009AS Award Fee Pool Available/Earned       $                41,842  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842   $             -     $           41,842        

6009AT Award Fee Pool Available/Earned       $                  6,971  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                      6,971   $             -     $             6,971        
            

  TOTAL PROPOSED AWARD FEE                            $           6,230,194  
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)     $           3,180,862  
         
 AWARD FEE (CLINS 6009AD-AT)      $           3,270,415  
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)      $         48,659,355  
         
  ESTIMATED COST (CLIN 6003)                      $                        -    
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,180,862  
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,871,477  
         
  TOTAL ESTIMATED AMOUNT  FY06      $         68,711,694  
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)    $         50,037,096  
         
  ESTIMATED COST (CLIN 6003)                      $                        -    
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,270,415  
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,871,477  
         
  TOTAL ESTIMATED AMOUNT  FY06          $         70,178,988  

 
 

F08650-00-C-0005 
P00083 
Page B-37 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



F08650-00-C-0005 
P00083 

Page 25 of 27 
 

 

SUMMARY  
1.  Total Phase-in Price  $               142,597  
2.  Total Estimated Amount - FY 00  $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -    
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          72,635,998  
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02  $          70,716,190  
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          65,071,355  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $          66,412,979  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $          66,026,967  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          67,413,708  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,043,822  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          68,470,251  
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          68,711,694  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06  $          70,178,988  
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        302,219,962  
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06  $        451,182,440  
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $477,440 $63,939,082
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $481,042
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,875
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,535
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,847,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $230,900
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $34,635
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,128
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,695,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $170,468
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $11,116 $91,252
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $125,262
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000

Total FY02 $70,716,190
 
 
 
 
PRs obligated under this modification: 
F700MS20650300 $477,440.00
F700MS20650400 $9,263.00
F700MS20650500 $1,853.00

$488,556.00  
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PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

SECTION J 
LIST OF ATTACHMENTS   

 
ATTACHMENT  DOCUMENT    NO. OF PAGES  DATE 
 
 1 Statement Of Work 195   09 Dec 99 
 
 2 Performance Standards Document 7   01 Sep 01 
 
 3 DD Form 254 10   10 Dec 99 
 
 4 Award Fee Plan 24   02 Jun 99 
  
 5 DOL Wage Determination 11 
  No. 1994-2118, Rev 17    16 May 02 
  No. 1973-0594, Rev 42    12 Aug 02 
 
 6 Base Support 2   28 May 99 
 
 7 Compliance and Advisory Documents 6   09 Dec 99 
 
 8 Process Interface Control Document 8   02 Jun 99 
  (PICD) 
 

9 Organizational Conflict of Interest 
 Risk Mitigation Plan 46   12 Jul 99 
 
10 Subcontracting Plan 8   09 Dec 99 

 
 
      EXHIBIT 
 A Contract Requirements Data Lists  171  09 Dec 99 
  (CDRLs) 
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